

Ridgewood Water Weekly

Week of 4/8/2024

Road Work Ahead

Potential for Traffic Diversion: (Moderate)

RW Capital Improvement Contractors will be working in Wyckoff. RW has an active water main replacement project on Carlton Rd. and Hartung Dr. A second project is scheduled to start next week on Grandview Ave., along the stretch from Nancy Ln. to Wyckoff Ave.

PFAS Capital Improvement Projects

Ames PFAS Treatment Facility:

Over the last few weeks, the Ames PFAS Treatment Facility Construction Contract has been awarded by the Village Council and given final approval by the NJ I-Bank. These important steps allow the 2nd of the Big 4 PFAS Treatment Facilities to enter into the construction phase.





Wortendyke PFAS Treatment Facility:

RW is presenting the final design of this facility at the Midland Park Planning Board meeting on Monday, April 15th, 2024. This is a major step in moving the 3rd of the Big 4 Treatment Facilities towards entering the construction phase.

East Ridgewood and West End PFAS Treatment Facilities:

RW has officially opened the bidding process for these two PFAS Treatment Facilities. The bids are set to be publicly opened on May 15th at 10:00am.

We have a 4-Point Plan to address PFAS in the water.

- 1**  Holding manufacturers responsible
- 2**  Delivering water with the least amount of PFAS
- 3**  Investing in new treatment to make PFAS undetectable by 2026
- 4**  Seeking federal funding to keep costs as low as possible

Raw Water Mains Installation, Phase 1, Contract 2:

RW has contracted Underground Utilities Corporation to complete the installation of Raw Water Mains that will link satellite wells to the various proposed PFAS Treatment Facilities. Construction is starting next week on Grandview Ave. In addition, the contractor will begin on College Rd. and Glen Ave. in Midland Park before the end of April.